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Self-Anchored
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Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. PWS HAULING, FORMING AND INSTALLATING:

•HAULING PWS # 12 and PWS # 13: The hauling of the PWS #12 which was started yesterday
continued from the South Main Catwalk and competed at 8:10A.M. The ABF crews completed
hauling PWS # 13 in may time intervals started at 1:39P.M., Connected to the Secondary
Hauling system at 2:29P.M. completed at 5:12P.M.(1:39P.M.-5:12P.M.).

•FLOATING PWS # 12: The Floating Arm connected to the strand at the North and South
Deviation Saddles about 8:25 A.M. The ABF crews floated the PWS # 12 for all the Saddles at
9.00A.M. The ABF crews floated the PWS # 13 for for the Saddles at 5:52P.M.

•FORMING PWS #12: The forming of PWS # 12 was completed in the following order: a)
Forming at the Jacking Saddle (9:03A.M.-10:53A.M.), b) Forming at the North Deviation Saddle
(9:05A.M.-9:52A.M.), c) Forming at the South Deviation Saddle (9:08A.M.-10:53A.M.). The
forming of PWS # 13 was completed in the following order: a) Forming at the Jacking Saddle
(6:05P.M.-6:55P.M.), b) Forming at the North Deviation Saddle (5:55P.M.-7:00P.M.),only initial
44 feet completed, c) Forming at the South Deviation Saddle (6:15P.M.-7:00P.M.), only initial

6
feet completed.
•INSTALING PWS #12: The ABF crews completed installation of the PWS #12 with the
following order: a) The Jacking Saddle (10:20A.M.-10:40A.M.), b) North Deviation Saddle
(10:46A.M.- 3:05P.M.), c) South Deviation Saddle (10:55A.M.-2:58P.M.).
•REMOVIMG PWS # 12 & PWS # 13 TWIST: For PWS # 12, 90 degree existed twist from the
Jacking Saddle toward the initial one third of the South Deviation Saddle was removed. For
PWS # 13 the 90 degree twist was removed by rotating the clamp of the Floating Arm by 90
degree before connecting the clamp to the Floating Arm.

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South Deviation Saddles for the strands adjustment.

•PWS # 12 (Adjusted in time intervals- 10:50A.M.-Gradully until 2:19P.M.): ABF make the
PWS

adjustment before completed installation at the Deviation Saddles, there is less friction force
between the PWS and the saddle surface or underneath strand. In cases when the strand

does not move the combination of the hydraulic PWS pulling system at the lower end of the
Deviation Saddle and if needed the Come Along set up at the upper end of the Deviation
Saddle is used. No slack measurement for PWS # 12 until the end of working day.
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3. WIRE CROSSING: For PWS # 12, wire # 8 from the bottom replaces its position with another unknown
wire starting from midpoint of the North Deviation Saddle. At the South Deviation Saddle wire # 11 is
buried for 13 feet at the upper portion of the South Deviation Saddle. Another wire pops up below wire # 1
for the last 3 feet of the South Deviation Saddle. The matter was discussed with Mr. Roman Granados, Mr.
Warren Collins, and ABF Engineer Mr. Lavi Gatsos.

NOTE: ABF Engineers, Mr. L. Gatsos, Mr. A. Singh and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Ruben Cannon
-Pablo Ramirez

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL MATAIronworker 0.00 12.00 0.00 12.00

APP PABLO RAMIREZIronworker 0.00 12.00 0.00 12.00

ANDY ZHEN 0.00 12.00 0.00 12.00

FOR MATTHEW HOLTIronworker 0.00 12.00 0.00 12.00

APP LONNY CANDELARIAIronworker 0.00 12.00 0.00 12.00

APP JONATHON BISKNERIronworker 0.00 12.00 0.00 12.00

JNM MICHAEL PORTILLOIronworker 0.00 12.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 0.00 12.00 0.00 12.00

APP Tony MirandaIronworker 0.00 12.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 0.00 12.00 0.00 12.00

APP JONATHAN CANITESIronworker 0.00 12.00 0.00 12.00

APP RYAN EVANCHIKIronworker 0.00 12.00 0.00 12.00

APP RYAN NASHIronworker 0.00 12.00 0.00 12.00

JNM JOSEPH STONEIronworker 0.00 12.00 0.00 12.00

FOR JERRY KUBALAIronworker 0.00 12.00 0.00 12.00
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